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Northern o P |
Bypass from
Pulaski Pike to ‘s 7 s
US Hwy ife :

231/431

Status: Plans are 85% complete. ROW acquisition to be completed this
year.

Estimated Cost: $40,000,000
Anticipated Start Date: FY 2022



North Parkway

at Mastin Lake JEELEY
Road
Status "
Plans are 90% complete. 5@
ROW acquisition complete.
Structure removal complete.
Utility relocation underway.

Sehor \ VS s
North Parkway at Mastin Lake

Imp ovements fre om Spark nan Dn ve to

Anticipated Start Date: FY 2022
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Estimated Cost: $42,600,000



Access
Management
on US 231
between
Weatherly
Road and
Hobbs Road

Status: Plans are 50% complete.
Anticipate Virtual Public |
Involvement Process Summer 2021.55

Estimated Cost: $15,000,000

Anticipated Start Date: Fall 2022



SR 255 (Research Park Boulevard) Widening
from US 72 to south of Old Madison Pike

Status: Work started August 2019
approximately 60% Complete

Project Cost $23,415,000

Anticipated Completion Date:
Early 2022
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Status: Plans are 30% complete. Multiple funding sources and considering
project phases due to budget. Right-of Way acquisition anticipated for

FY 2022

Estimated Cost: $60,000,000+

Anticipated Start Date: FY 2025



